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7 OCT 1986 

Mr. Mel Skaggs 
Technical Manager - Environmental Affairs 
Diamond Shamrock Corporation 
World Headquarters 
71? North Harwood Street 
Dallas, Texas 75201 

5HE-1? 

Dear Mr. Skaggs; 
Re: Diamond Shamrock site - Painesville, Ohio 

Diamond Shamrock Corporation (Diamond) has taken maintenance response actions 
on Its cap at the Diamond site In Painesville, Ohio, pursuant to a detailed 
remediation plan submitted to the U.S. Environmental Protection Agency (U.S. EPA) 
on August 8, 1986. The remedial actions on the cap were to be completed by 
September 20, 1986. 

Diamond's letter of September 26, 1986 outlined a different time schedule than 
the completion of the project by September 20, 1986. Diamond stated that the 
new projected date of completion has two components: 1) complete site cap 
maintenance activities by October 15, 1986, i.e. grading, tilling, addition 
of fill/dirt, filling of animal burrows, fertilization and seeding; and 
2) complete work outside the site cap by late November, i.e. shoreline erosion 
protection and tainted soil removal. As you know, I made a site inspection 
of the response activities on September 5, 1986. Diamond's actions appear 
to be addressing the cap's integrity problems and are in compliance with the 
elements of the August 8 work plan. The short change in the estimated com
pletion date is, therefore, approved by the U.S. EPA. 

The above approval to change the remedial action completion dates does not 
constitute U.S. EPA's approval of Diamond's actions taken to satisfy the 
objectives of the August 8, 1986 remedial work plan. 

The U.S. EPA letter of July 22, 1986 to Diamond stated a number of points 
in which Diamond is in possible violation of the Consent Order. As you know, 
our conversaffon of August 12, 1^6 addr^ed the maj~c^ points and a number 
of the minor points. However, we must complete our discussions on these 
minor matters. Outlined is a list that I believed we discussed. Diamond 
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put forth solutions to, but we have not yet fonnalized and finalized: 

sampling and analysis data sheets and surrogate recovery 
• information not in quarterly reports— (JUf if0']^ ' ^ 

5ik.. ' ^ 
monitoring well PI and P2 elevation changes., ' 0 

" surrogate recovery acceptance criteria 

° the determination of a 2,2" rain event at Cleveland Hopkins 
Airport from Painesville, Ohio 

® action level computation during the first two years of the 
Consent, Ord^r 

® Consent Order language question on the definition of replicate 
vs. duplicate anaysis 

° defir.ition of appearance on field sheets - ^ ^ptx^h^ 

Please formalize your solutions to the above items in writing, following the 
proposals verbally agreed to by us during our August 12, 1986 meeting. I be
lieve we vary only on the solution to the computation of the current action 
level. 

If you have any questions or comments, please contact me at (312) 886-7341. 

Sincerely, _ n.. 

Daniel J. Bicknell 
Remedial Project Manager 

cc; Paul Dugas, Diamond 
Kevin Bonzo, OEPA-NEDO 
Roger Hannahs, OEPA 

bcc: Babette Neuberger, ORC 
Mary Ellen Lynch, ORA 

' Greg Kulma, SMS 
Kate Sellers, WH-527 
Kathy Sutula, AUSA 
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